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I-5/Portland Ave to Port of Tacoma Rd - NB HOV

Project Information Project Milestones

PIN: 300509N As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Olympic Regional Admin: K. Dayton ‘ Project Definition Complete‘ ‘ Q42000 ‘ ‘
State Route: I-5

Current Status: Construction Legislative Districts: 25,27 ‘ Preliminary Engineering Start‘ ‘ Q2 2009 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ Q1 2010 ‘ ‘
This section of I-5 is experiencing congestion during peak hours and is part of the Pierce County ‘ Right of Way Complete ‘ ‘ Q1 2012 ‘ ‘

Core HOV program. This project will construct a new northbound I-5 bridge across the Puyallup i
River that will be used for both NB and SB traffic in the interim. It will reconstruct the I-5/SR 167 ‘ Contract Advemsement‘ ‘ Q22012 ‘ ‘
interchange by widening the E. Bay St. Bridges and reconstructing all on and off ramps except ‘ Operationally Complete‘ ‘ 032017 ‘ ‘

for the SB off ramp to SR 167 and Portland Avenue. The I-5/Portland Avenue Bridge will be
widened and the North side ramps will be reconstructed. I-5 will be widened and a northbound

HOV Iaqe wiII_ be constructed from Po_rtland Avenue to the Port of Tacoma I/C. When complete, Project Cost Summary ($ in Thousands)
congestion will be reduced and motorist safety enhanced.

Contractor 008670 - Hamilton Construction Co. - $134,709,930 - 11/25/14 ‘ ) ‘ Leoiniiial ‘ Curenileg. | Cuen AFmeeEs ‘
007974 - Scarsella Brothers, Inc. - $1,487,229 - 7/12/10 Project Status Budget Budget Cost
007946 - Scarsella Brothers, Inc. - $16,392,704 - 6/14/10 ‘ Preliminary Engineering ‘ $0 ‘ $0 ‘ $24,228 ‘
Award Amount:
‘ Right of Way ‘ $0 ‘ $0 ‘ $3,194 ‘
‘ Construction ‘ $0 ‘ $0 ‘ $233,976 ‘
Anticipated Project Benefits ‘ Total ‘ $0 ‘ $0 ‘ $261,397 ‘
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $24,200 $27 $24,228
Right of Way $0 $3,194 $0 $3,194
Construction $0 $232,544 $1,432 $233,976
Total $0 $259,937 $1,459 $261,397

Project Web Site: http://www.wsdot.wa.gov/Projects/I5/Portland ToPortNB/

Change Orders Web Site:
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